

Disclaimer: This report is the result of the demo n8n workflow provided via GitHub.

Engineering Flow Radar

Window: 2026-06-08 to 2026-06-15

Input records: 15

Main signal Review time is above the 24h target. Platform/backend review capacity is the current constraint.	Recommended management action Introduce a rotating review owner for platform-related PRs next week.
--	--

Scorecard

Metric	Current	Trend
Throughput	6 completed items	+20%
Median cycle time	5.7d	+39%
P95 cycle time	10.3d	-
Avg PR review time	60.3h	+96%
Open review queue	2 PR(s)	-
Blocked items	5	11 blocked days
Aging WIP	3 of 4 active items	-

Secondary risks

Risk	Signal	Action
Medium	5 items show blocker time this week.	Create an explicit dependency board and review it twice weekly until blocker count drops below three.
Medium	3 active item(s) have been in progress for five or more days.	Swarm on the oldest WIP item before pulling new work.

Blocked work

Item	Reason	Blocked	Status
ENG-241	Waiting for platform review	1d	Done
ENG-243	Telemetry schema decision	2.5d	Done
ENG-246	Cross-team API contract	1.5d	Done
ENG-249	Breaking test fixture	2d	In Progress

Aging WIP

Item	Work item	Age	Status
ENG-249	Stabilize node package dependency updates	9.3d	In Progress
ENG-250	Improve execution-list rendering performance	8.3d	In Review
ENG-251	Document platform API compatibility guarantees	10.3d	Blocked